COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2018

ESTI MATE SUMVARY 10: 42: 17
CONTI D C21225 ESTI MATE NO 0011 PROG SPEC YR: 2005
PCN: 21225-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TIME ALLOW 150 WORK DAYS
I-70: 32ND TO 44TH RESURFACI NG PERCENT TIME:  100. 00 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. STA0703- 437
1-70: 32ND TO 44TH RESURFACI NG
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 29/ 2018 DATE TI ME STARTED 07/12/2017
7353 S. EAGLE STREET DATE LET 06/ 01/ 2017 DATE WORK BEGAN  08/13/2017
DATE AWARDED 06/ 09/ 2017 DATE TI ME STOPPED 10/29/2018
DATE CONTRACT EXECUTED 07/10/2017 DATE ACCEPTED 10/ 29/ 2018
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 07/ 12/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5,424, 146.02 PARTI Cl PATI NG $  5,424,144.77 $ 440, 436. 39
AWARD PRQIECT AMT: $ 4, 665,993. 90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 5,424, 144. 77 440, 436. 39
FUNDS AVAI LABLE: $ 1.25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,424, 144. 77 440, 436. 39
TOTAL CLAI MS: $ 0.00 RETAI NAGE -69,989.91 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 354, 154. 86 440, 436. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 354, 154. 86 440, 436. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 440, 436. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00203

202- 00240

202- 00750

202- 00810

202- 00821

202-01130

202- 01300

202- 04002

203- 01597

208- 00002

C21225

21225-BI D
STA0703- 437

| TEM
DESCRI PTI ON

ROADWAY

of Delineator

*Renoval

Renoval of Curb and Gutter

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Luminaire

*Removal of Ground Sign

*Rermoval of Sign Panel

*Renoval of Guardrail Type 3

*Rermoval of End Anchorage

*Cl ean Cul vert

*Pot hol i ng

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
81. 000
EACH
6. 50000
43. 000
LF
50. 00000
88, 710. 000
5%
1. 30000
21. 000
EACH
520. 00000
33. 000
EACH
110. 00000
14. 000
EACH
1, 100. 00000
3, 579. 000
LF
6. 00000
17. 000
EACH
210. 00000
8. 000
EACH
2, 400. 00000
0. 000
HOUR
240. 00000
0. 000
LF

16. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

81. 000
0. 000
81. 000

43. 000
0. 000
43. 000

88, 710. 000
0. 000
88, 710. 000

21.000
0. 000
21.000

17. 000
16. 000
33. 000

13. 000
1. 000
14.000

3,578. 750
0.250
3,579. 000

17. 000
0. 000
17. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 06/ 2018

1,760

1,100

.00

.00

.00

.00

00

00

.50

.00

.00

.00

.00

10:42: 17

AMOUNT

526.

2,150

115, 323

10, 920

3,630

15, 400

21, 474

3,570

19, 200

50

00

00

00

00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00046

0070

208- 00052

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00107

0095

208- 00207

0100

210- 04030

0105

240- 00000

0110 240-00010

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type Il)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Modi fy GQuardrail

(31i nch MGS)

*W1dlife Biologist

*Renpval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
110. 000
LF
27.00000
1. 000
EACH
6, 200. 00000
18. 000
LF
110. 00000
0. 000
HOUR
35. 00000
0. 000
HOUR
110. 00000
33.000
HOUR
220. 00000
0. 000
HOUR
110. 00000
0. 000
DAY
45. 00000
4, 356. 250
LF
5. 00000
28. 500
HOUR
100. 00000
0. 000
HOUR

96. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1. 000
0. 000
1.000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4, 356. 250
-0.250

4, 356. 000

28.500
0. 000
28. 500

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.25

.00

.00

10: 42: 17

AMOUNT

2,970

6, 200

1, 980

7,260

21,780

2,850

00

00

00

.00

.00

00

.00

.00

00

00

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21225-BID ESTI MATE RUN 12/ 06/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 54. 440 44. 440
TON 10. 000 3,200. 00
320. 00000 54. 440 17, 420. 80
0120 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 10, 664. 020 10, 664. 020
TON 0. 000 0. 00
120. 00000 10, 664. 020 1,279, 682. 40
0125 411-10255 *Enmul sified Asphalt (Sl ow Setting) 5, 964. 000 5, 963. 800
GAL 0. 200 1.40
7.00000 5, 964. 000 41, 748. 00
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 8, 016. 000 3,578. 750
LF 4,437. 250 150, 866. 50
34. 00000 8, 016. 000 272,544.00
0135 606-01340 *End Anchorage Type 3D (31i nch M3S) 1. 000 1.000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0140 606-01370 *Transition Type 3G (31li nch MGS) 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0145 606-01380 *Transi tion Type 3H (31li nch MGS) 4.000 4.000
EACH 0. 000 0. 00
1, 400. 00000 4. 000 5, 600. 00
0150 606- 02005 *End Anchorage (Flared) (31inch MGS) 6. 000 5. 000
EACH 1. 000 2,500. 00
2,500. 00000 6. 000 15, 000. 00
0155 609-31025 Curb and Gutter Type 2 (Section II-M (Fast Track) 43. 000 43. 000
LF 0. 000 0. 00
52. 00000 43. 000 2,236.00
0160 612-00001 *Del i neator (Type I) 97. 000 97. 000
EACH 0. 000 0. 00
25. 00000 97. 000 2,425.00
0165 612-00002  *Delineator (Type II) 55. 000 55. 000
EACH 0. 000 0. 00

28. 00000 55. 000 1, 540. 00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21225-BI D ESTI MATE RUN 12/ 06/ 2018
PRQIECT STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 612-00003  *Delineator (Type IIl) 29. 000 28.000
EACH 1. 000 32.00
32. 00000 29. 000 928. 00
0175 612-00050 *Refl ector (Type-3) 48. 000 48. 000
EACH 0. 000 0. 00
10. 00000 48. 000 480. 00
0180 612-00070 *Reflector Strip (4 Inch) 13. 000 0. 000
EACH 13. 000 273.00
21. 00000 13. 000 273.00
0185 614-00011 *Sign Panel (Class I) 42.000 12. 000
SF 30. 000 630. 00
21. 00000 42.000 882. 00
0190 614-00012  *Sign Panel (Cass I1) 677. 000 388. 000
SF 289. 000 7,803. 00
27.00000 677.000 18, 279. 00
0195 614-00013 *Sign Panel (Class I11) 3,279. 000 2, 658. 000
SF 621. 000 19, 872. 00
32. 00000 3,279. 000 104, 928. 00
0200 614-01026  *Steel Sign Post (W 10x26) 56. 000 0. 000
LF 56. 000 5, 600. 00
100. 00000 56. 000 5, 600. 00
0205 614-01226 *Steel Sign Post (W 12x26) 37.000 0. 000
LF 37.000 3,589. 00
97. 00000 37.000 3,589. 00
0210 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 35. 000 25.000
Sli pbase
P EACH 10. 000 5, 000. 00
500. 00000 35. 000 17, 500. 00
0215 614-03006 *Concrete Footing (Type 6) 3. 000 0. 000
EACH 3. 000 7,200.00
2,400. 00000 3.000 7,200. 00
0220 614-03007 *Concrete Footing (Type 7) 2.000 0. 000
EACH 2.000 5, 200. 00
2,600. 00000 2.000 5, 200. 00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21225-BID ESTI MATE RUN 12/ 06/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-10050 *Mbdification of Overhead Sign Structure 2. 000 1.000
EACH 1. 000 7, 800. 00
7, 800. 00000 2.000 15, 600. 00
0230 625-00000 Construction Surveying 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0235 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0.00
451, 600. 00000 1. 000 451, 600. 00
0240 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
21, 200. 00000 1. 000 21, 200. 00
0245 627-00008 *Modi fi ed Epoxy Pavenent Marking 123. 000 0. 000
GAL 123. 000 12, 300. 00
100. 00000 123. 000 12, 300. 00
0250 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 699. 000 699. 000
GAL 0. 000 0. 00
48. 00000 699. 000 33, 552. 00
0255 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 6, 124. 000 0. 000
SF 6, 124. 000 85, 736. 00
14. 00000 6, 124. 000 85, 736. 00
0260 627-30405 *Prefornmed Thernopl astic Pavement MarKking 134. 000 0. 000
Wor d- Synbol
( Y ) SF 134. 000 2,546. 00
19. 00000 134. 000 2,546. 00
0265 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 200. 000 0. 000
Li ne
) SF 200. 000 2, 400. 00
12. 00000 200. 000 2,400. 00
0270 630- 00000 *Fl aggi ng 826. 500 826. 500
HOUR 0. 000 0. 00
22. 00000 826. 500 18, 183. 00
0275 630- 00003 *Unifornmed Traffic Control 2, 639. 250 2,471.750
HOUR 167. 500 15, 242. 50

91. 00000 2,639. 250 240,171.75



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 00006

630- 00007

630- 00012

630- 80336

630- 80341

630- 80342

630- 80343

630- 80358

630- 80359

630- 80360

630- 80363

C21225

STA0703- 437

21225-BID

ROADWAY

| TEM
DESCRI PTI ON
*Uni formed Traffic Control (Vehicle)
*Traffic Control Inspection

*Traffic Control

Managenent

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2, 639. 250

HOUR
21. 00000
101. 000

DAY
210. 00000
208. 000

DAY
530. 00000
3. 000

EACH
270. 00000
7. 000

EACH
59. 00000
74. 000

EACH
220. 00000
14. 000

EACH
220. 00000
(c 4.000

EACH
1, 600. 00000
404. 000

DAY
59. 00000
100. 000

EACH
80. 00000
0. 000

EACH

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,471.750
167. 500
2,639. 250

85. 000
16. 000
101. 000

192. 000
16. 000
208. 000

3. 000
0. 000
3. 000

7.000
0. 000
7.000

74.000
0. 000
74.000

14.000
0. 000
14.000

4. 000
0. 000
4.000

351. 000
53. 000
404. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 06/ 2018

3,517

3, 360

8, 480

3,127

50

00

00

.00

.00

.00

.00

.00

00

.00

.00

10: 42: 17

AMOUNT

55, 424

21,210

110, 240

810

413

16, 280

3,080

6, 400

23, 836

8, 000

25

00

00

00

00

00

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630-80380

0340 630-85041

0345 632-00000

0350 700-70010

0355 700-70011

0360 700-70016

0365 700-70018

0370 700-70019

0375 700-70023

0380 700-70025

0385 700-70031

C21225

21225-BID
STA0703- 437

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

200. 000

13. 00000

207. 000
DAY
530. 00000

1.000
LS
145, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
21, 248. 040

F A
1. 00000
16, 040. 220

F A
1. 00000
56, 532. 710

F A
1. 00000
640. 000

F A
1. 00000
13, 256. 180

F A
1. 00000
0. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
0. 000
200. 000

191. 000
16. 000
207. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

21, 248. 040
0. 000
21, 248. 040

0. 000
16, 040. 220
16, 040. 220

56, 532. 710
0. 000
56,532. 710

285. 000
355. 000
640. 000

0. 000
13, 256. 180
13, 256. 180

0. 000
0. 000
0. 000
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8, 480

16, 040

355.

13, 256

.00

00

.00

.00

.00

.00

22

.00

18

.00

10: 42: 17

AMOUNT

2,600

109, 710

145, 000

21,248

16, 040

56, 532

640.

13, 256

00

00

00

.00

.00

04

22

71

00

18

.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21225-BID ESTI MATE RUN 12/ 06/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70060 F/' A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 900-00006 Added Item (Dollar)/ Price Reduction - Overweight Load - 40. 000 - 40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40. 00

CAT 0200 CURRENT AMI $ 3,567,359.10% 417,267.55$% 3,567, 357.85
CAT NO0300 STRUCTURES

0400 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 528. 000 5,528. 000
SY 0. 000 0. 00
1. 30000 5, 528. 000 7,186. 40
0405 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 8, 907. 000 8, 907. 000
Sy 0. 000 0.00
13. 00000 8, 907. 000 115, 791. 00
0410 202-00453  Renpval of Portions of Present Structure (O ass 2) 1, 872. 000 1, 872. 000
SY 0. 000 0. 00
280. 00000 1,872.000 524, 160. 00
0415 202-00460 Renoval of Portions of Present Structure (Class 3) 53. 000 53. 000
SY 0. 000 0.00
1, 100. 00000 53. 000 58, 300. 00
0420 202- 00504 Renoval of Expansion Device 348. 000 348. 000
LF 0. 000 0. 00
110. 00000 348. 000 38, 280. 00
0425 202-04050 Cl ean Expansi on Joi nt 60. 000 60. 000
LF 0. 000 0.00
6. 00000 60. 000 360. 00
0430 210-00520 Rebui I d Portions of Present Structure 0. 000 0. 000
5% 0. 000 0. 00

11, 900. 00000 0. 000 0.00



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21225-BID ESTI MATE RUN 12/ 06/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0435 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 133.590 133.590
TON 0. 000 0. 00
120. 00000 133.590 16, 030. 80
0440 403-34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 1, 879. 390 1, 879. 360
TON 0. 030 4.20
140. 00000 1, 879. 390 263, 114. 60
0445 515-00120  *Waterproofing (Menbrane) 9, 023. 000 9,022.710
Sy 0.290 4.64
16. 00000 9, 023. 000 144, 368. 00
0450 518-01004 Bri dge Expansion Device (0-4 Inch) 255. 000 255. 000
LF 0. 000 0. 00
480. 00000 255. 000 122, 400. 00
0450 MATERI AL ALLOWANCE Bridge Expanssion Device (0-4 |nch) 0. 000
LF 0. 000 0. 00
89. 06000 0. 000 0. 00
0455 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 158. 000 0. 000
LF 1, 158. 000 23, 160. 00
20. 00000 1, 158. 000 23, 160. 00
0460 601-06100 Concrete (Patching) 185. 800 185. 800
cY 0. 000 0. 00
1, 800. 00000 185. 800 334, 440. 00
0465 601-51005 Gal vani ¢ Anodes 2,433. 000 2,433.000
EACH 0. 000 0. 00
21.00000 2,433. 000 51, 093. 00
0470 602-00000 Reinforcing Steel 1, 566. 000 1, 566. 000
LB 0. 000 0. 00
1. 60000 1, 566. 000 2,505. 60
0475 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 1, 059. 000 1, 059. 000
LB 0. 000 0. 00
1. 80000 1, 059. 000 1,906. 20
0495 202-00215 Rem Conc Pvnt (Pl ani ng) 1, 578. 000 1,578. 000
Sy 0. 000 0. 00

13. 62000 1, 578. 000 21, 492. 36



CONTI D: C21225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21225-BID ESTI MATE RUN 12/ 06/ 2018
PRQJECT: STA0703- 437 ESTI MATE NO 0011 10: 42: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0500 900-00010  Added Item (Hour)/ Overhang Chi pping 8. 000 8. 000
HOUR 0. 000 0. 00
449. 87000 8. 000 3,598. 96

CAT 0300 CURRENT AMI $ 1,728,186.92% 23,168.84% 1,728, 186. 92
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0480 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
87, 900. 00000 1. 000 87, 900. 00
0485 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
37, 900. 00000 1. 000 37,900. 00
0490 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2, 800. 00
CAT 0400 CURRENT AMT $ 128, 600. 00 $ 0.00% 128, 600. 00

PROJECT TOTAL CURRENT AMI $ 5,424,146.02$% 440,436.39 % 5,424,144.77



